

Overstone Neighbourhood Development Plan Timeline 2014 -2021

March 2014

The Chair reported back on a meeting held with Richard Wood, Planning Policy Manager and Tom James, Senior Policy Officer (Planning) DDC. It was agreed that a Neighbourhood Development Plan (NDP) would be the best way forward for Overstone. It was **resolved** for the Clerk to progress this and formally instruct Sally Stromans from Wilbraham Associates to undertake the policy writing of the document. It was **resolved** for Cllr J Cork to head the work on the NDP, with Cllr's Delany and Owen assisting. Clerk to organise a meeting with NDP working group in the next month to detail procedure.

May 2014

Progress Report on Neighbourhood Development Plan

The application was submitted to DDC and the six-week consultation period began on 15th April.

June 2014

The following working group was appointed

Neighbourhood Development Plan Working Group – Cllr J Cork, Cllr Delany, Cllr K Cork, Cllr Owen

July 2014

Cllr Oliver, Cllr Sharp, Cllr J Cork, Cllr K Cork and the Clerk have met to progress the NDP. The six-week consultation period has now ended and the NDP area designation should be approved at the DDC Strategy Group meeting in September. Work was undertaken on the vision statement and photographs taken to illustrate the NDP.

September 2014

The Overstone Parish Neighbourhood Area application was on the agenda of the DDC Strategy Group Meeting on Thursday 4th September and was recommended for Approval.

November 2014

Cllr J Cork has met with Cllrs Oliver and Sharp and the group will use the Moulton NDP as a template.

April 2015

Cllr J Cork spoke on behalf of the NDP subcommittee and explained that they were using the Moulton NDP as a template and working through the information to make it relevant to Overstone.

September 2015

The first draft of the NDP had been handed to the Clerk for formatting into a document. Steering Group meetings and Public Exhibitions were to be held to discuss progress.

November 2016

NDP version 4 was presented to the Parish Council. This was revised and Version 5 was produced.

October 2017

The revised 'Designated Area' was approved. The original 'Designated Area' did not include the Parish area that is to the West of the A43.

October 2018

New Cllrs were coopted onto the Council and re-started the NDP process with the revised 'Designated Area'.

July 2019

- Cllrs met with Officers Tom James (DDC) and Jane Parry (DDC) to review the NDP Version 5.
- A meeting of the ONDP Steering Group was convened July 30th, which included 3 Parish Cllrs and 7 residents of Overstone.
- As part of the informal consultation, a questionnaire was devised and made available to all households within the Neighbourhood Plan area.

August 2019

- A meeting of the ONDP Steering Group was convened August 20th
- Suggested revisions by Jane Parry (DDC) were made to the Plan
- An informal consultation meeting with local business/land owners was undertaken

September 2019

- Overstone Parish Council ratified the Steering Group's Terms of Reference.
- An informal consultation public meeting was held at Overstone Village Hall on the 14th September 2019 to enable residents, land owners and business people to express their views with regards the NDP.
- A meeting of the ONDP Steering Group was convened September 12th
- Cllrs met with Sally Stroman, Planning Consultant to discuss the progress of the Draft Neighbourhood Development Plan and how she could help to take it forward.
- The results from the informal consultation questionnaire were presented to the Parish Council.

October 2019

- A meeting of the ONDP Steering Group was convened October 22nd

November 2019

- A Progress update of the NDP to date was presented to the Overstone Parish Council Meeting – 6th November
- Suggested revisions by Jane Parry (DDC) were made to the Plan

December 2019

- A Progress update of the NDP to date was presented to the Overstone Parish Council Meeting – 3rd December
- Strategic Environmental Assessment (S.E.A.) was started by DDC

January 2020

- A Progress update of the NDP to date was presented to the Overstone Parish Council Meeting – 7th January
- ONDP Draft Version 6.3 was 'Health Checked' by John Mattocks of NPIERS. All recommended revisions have been implemented.
- Suggested revisions by Jane Parry (DDC) were made to the Plan

February 2020

- ONDP Draft Version 6.4 (post Health Check) of the NDP was presented to Overstone Parish Council for approval – 4th February
- Suggested revisions by Jane Parry (DDC) were made to the Basic Conditions Statement
- Leaflets and emails widely distributed to local residents and businesses asking for any further comments/suggestions to include in the plan.
- Strategic Environmental Assessment (S.E.A.) screening report submitted to the ONDP Steering committee by Daventry DC

March 2020

- A Progress update of the NDP to date was presented to the Overstone Parish Council Meeting – 3rd March
- The planned Regulation 14 Public Consultation was postponed due to Covid-19 pandemic

July 2020

- The revised 'Designated Area' was approved. The new area now includes the whole of Overstone Parish inclusive of the S.U.E.

August 2020

- NDP Draft 6.6 (Incl the SUE) was completed to include details regarding the newly approved 'Designated Area'.
- NDP Draft 6.6 (Incl the SUE) sent to Jane Parry (DDC) for her perusal.
- An informal (4 week, commencing 15th August 2020) consultation with the all residents and businesses within Overstone was recommenced to include details regarding the new 'Designated Area'.

- Strategic Environmental Assessment (S.E.A.) was recommenced by DDC – to take into account the new ‘Designated Area’

September 2020

- A meeting of the ONDP Steering Group was convened September 30th

October 2020

- Commencement of the formal Public Consultation (Regulation 14) – 19th October 2020

December 2020

- Closing date for comments related to the formal Public Consultation (Regulation 14) – 1st December 2020

January 2021

- NDP and associated documentation submitted to DDC as per Regulation 15/